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ESTIMATE RUN 10/31/2001

ESTIMATE SUMMARY 13:33:05

CONTID: C12257R        ESTIMATE NO: 0006 FINL 1991

PCN: 12257R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LOVELAND PASS SAFETY PERCENT TIME:

PROJECT NO: STA 0061-065                  

LOVELAND PASS SAFTEY

NAME OF ROAD: US 6

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 10/31/2001 DATE TIME STARTED 05/01/2000

6430 S. QUEBEC ST. DATE LET 10/07/1999 DATE WORK BEGAN 05/01/2000

 DATE AWARDED 10/13/1999 DATE TIME STOPPED 06/07/2001

 DATE CONTRACT EXECUTED 10/13/1999 DATE ACCEPTED 06/07/2001

ENGLEWOOD CO 80111     303/770-7878 DATE NOTICE TO PROCEED 05/01/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 421,355.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 419,801.49 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,297.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.78

WORK DAYS

WORK DAYS

98.44%

6,587.90

0.00

0.00

6,297.02

$

$

$

$

414,767.70

0.00

414,767.70

0.00

414,767.70

0.00

0.00

414,767.70

0.00

AMOUNT DUE 414,767.70 6,297.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,297.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

44.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45
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PCN: 12257R-BID   ESTIMATE RUN 10/31/2001

PROJECT: STA 0061-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

81.95000 163.902.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 225.000

0.000

202-01130  
 

225.000

LF  

3.69000 830.25225.000

0.00

0015 REMOVAL OF GUARDRAIL TYPE 4 1,130.000

0.000

202-01140  
 

1,130.000

LF  

6.56000 7,412.801,130.000

0.00

0020 REMOVAL OF END ANCHORAGE 1.000

0.000

202-01300  
 

1.000

EACH

220.00000 220.001.000

0.00

0025 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 8,521.000

0.000

203-00010  
 

8,521.000

CY  

13.46000 114,692.668,521.000

0.00

0030 *COMBINATION LOADER 20.000

0.000

203-01594  
 

20.000

HOUR

85.80000 1,716.0020.000

0.00

0035 EROSION BALES (WEED FREE) 36.000

0.000

208-00011  
 

50.000

EACH

37.40000 1,346.4036.000

0.00

0040 SILT FENCE 100.000

0.000

208-00020  
 

100.000

LF  

6.60000 660.00100.000

0.00

0045 RESET GROUND SIGN 1.000

0.000

210-00810  
 

1.000

EACH

319.00000 319.001.000

0.00

0050 *SEEDING (NATIVE) 2.750

0.000

212-00006  
 

3.000

ACRE

1,107.70000 3,046.182.750

0.00

0055 *SOIL PREPARATION (SPECIAL) 2.750

0.000

212-00047  
 

3.000

ACRE

1,248.50000 3,433.382.750

0.00
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PCN: 12257R-BID   ESTIMATE RUN 10/31/2001

PROJECT: STA 0061-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 2.750

0.000

213-00002  
 

3.000

ACRE

861.30000 2,368.572.750

0.00

0065 *MULCH TACKIFIER 1,163.000

0.000

213-00061  
 

1,350.000

LB  

1.39000 1,616.571,163.000

0.00

0070 *AGGREGATE BASE COURSE (SPECIAL) 175.000

0.000

304-09000  
 

175.000

CY  

37.25000 6,518.75175.000

0.00

0075 *RIPRAP (12 INCH) 2.000

0.000

506-00212  
 

2.000

CY  

41.25000 82.502.000

0.00

0080 *18 INCH CORRUGATED STEEL PIPE 75.000

0.000

603-10180  
 

75.000

LF  

24.17000 1,812.7575.000

0.00

0085 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 60.000

0.000

606-00301  
 

60.000

LF  

15.62000 937.2060.000

0.00

0090 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 141.000

0.000

606-00350  
 

141.000

LF  

25.03000 3,529.23141.000

0.00

0095 GUARDRAIL TYPE 7 (SPECIAL) 639.000

0.000

606-00705  
 

639.000

LF  

137.22000 87,683.58639.000

0.00

0100 *END ANCHORAGE TYPE 3G 1.000

0.000

606-01370  
 

1.000

EACH

1,078.00000 1,078.001.000

0.00

0105 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000

0.000

606-02001  
 

1.000

EACH

1,529.00000 1,529.001.000

0.00

0110 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

2.54000 0.000.000

0.00



CONTID: C12257R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 12257R-BID   ESTIMATE RUN 10/31/2001

PROJECT: STA 0061-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 DELINEATOR (TYPE I) 5.000

0.000

612-00001  
 

5.000

EACH

20.24000 101.205.000

0.00

0120 SIGN PANEL (CLASS II) 11.000

0.000

614-00012  
 

11.000

SF  

24.80000 272.8011.000

0.00

0125 STEEL SIGN POST (2 INCH ROUND) 14.000

0.000

614-01502  
 

14.000

LF  

23.73000 332.2214.000

0.00

0130 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 138.000

0.000

614-85005  
 

138.000

EACH

276.87000 38,208.06138.000

0.00

0135 IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

17,207.30000 17,207.301.000

0.00

0140 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

9,350.00000 9,350.001.000

0.00

0145 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

43,205.80000 43,205.801.000

0.00

0150 *FLAGGING 889.500

0.000

630-00000  
 

889.500

HOUR

26.40000 23,482.80889.500

0.00

0155 *TRAFFIC CONTROL SUPERVISOR 60.000

0.000

630-00002  
 

60.000

DAY 

379.50000 22,770.0060.000

0.00

0160 *TRAFFIC CONTROL INSPECTION 27.000

0.000

630-00007  
 

27.000

DAY 

110.00000 2,970.0027.000

0.00

0165 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

1,100.00000 0.000.000

0.00
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PCN: 12257R-BID   ESTIMATE RUN 10/31/2001

PROJECT: STA 0061-065                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:33:05

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

0.000

630-80342  
 

22.000

EACH

110.00000 2,420.0022.000

0.00

0175 *DRUM CHANNELIZING DEVICE 21.000

0.000

630-80360  
 

21.000

EACH

49.50000 1,039.5021.000

0.00

0180 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000

0.000

630-80363  
 

4.000

EACH

71.50000 286.004.000

0.00

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 402,642.410.00409,230.30CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

12,125.30000 12,125.301.000

0.00

CAT 12,125.300.0012,125.30CURRENT AMT0400 $ $ $

$ 414,767.710.00$421,355.60$CURRENT AMTPROJECT TOTAL


